

6-Month MTG App Execution Plan (Weekly Checklist)

Week 1: Core loop works (add cards → see value). Ship + post on Reddit.

Week 2: Improve card search speed + reduce friction. Post feedback thread.

Week 3: Clean collection view UI. Add clarity to total value. Share again.

Week 4: Fix top 3 user complaints. Add onboarding hint text.

Week 5: Add basic price change tracking. Publish 1 SEO page.

Week 6: Improve inventory editing speed. Post use-case question on Reddit.

Week 7: Add 'top value cards' insight. Publish 2 SEO pages.

Week 8: Improve mobile usability. Share progress + ask for feedback.

Week 9: Add simple weekly value change indicator. SEO page.

Week 10: Tighten performance (only obvious bottlenecks). Post again.

Week 11: Identify most active users. Ask them direct questions.

Week 12: Pick niche (collector/seller/player). Build 1 feature for them.

Week 13: Double down on niche feature. Share in targeted community.

Week 14: Improve UX for that niche. SEO page specific to them.

Week 15: Add small delight feature (speed, visuals, insight).

Week 16: Collect feedback + refine niche direction.

Week 17: Improve retention loop (weekly check behavior).

Week 18: Validate returning users. Adjust accordingly.

Week 19: Refactor critical pain points only.

Week 20: Improve ingestion reliability.

Week 21: Optimize pricing accuracy where needed.

Week 22: Clean up UX inconsistencies.

Week 23: Polish + minor improvements.

Week 24: Evaluate: users, retention, next direction.

